

Communication

Date	
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp	All Team Members	Discuss daily tasks and assign responsibilities.
2	Progress Update	Weekly	Google Meet / WhatsApp	All Team Members	Review completed work and plan the next week's tasks.
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub	Development Team	Identify and resolve coding or integration issues.
4	Stakeholder Review	Bi-Weekly	Google Meet	All Team Members	Review project progress and ensure milestones are achieved.
5	Final Demo Rehearsal	Once	Google Meet / Offline	Entire Team	Practice the final presentation and project demonstration.
6	Final Project Submission	Once	SmartBridge Portal	Team Leader	Submit the final project, source code, and documentation.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating meeting times among team members.	Fixed a common meeting schedule and shared updates through WhatsApp
2	Integration issues between the machine learning model and the Flask application.	Collaboratively debugged the application and managed code using GitHub.
3	Delays in completing assigned tasks.	Redistributed tasks among team members and tracked progress during weekly meetings.